Communication Plan

Date: 28 October 2026
Team ID: EN25CS3010555
Project Name: Health360: Comprehensive Healthcare Risk & Disease Analytics
Maximum Marks: 1 Mark

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

Communication Plan:

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Slack / Microsoft Teams	Member 1	Align on daily sprint tasks, blockages, and progress tracking.
2	Progress Update	Weekly	Email / Jira Dashboard	Member 1	Review completed user stories, sprint velocity, and milestone deliverables.
3	Issue / Bug Discussion	As Needed	GitHub Issues / Discord	Member 1	Rapid triage and debugging of Snowflake queries, ETL pipelines, and UI glitches.
4	Stakeholder Review	Bi-Weekly	Zoom / Google Meet	Member 1	Demonstrate incremental features, gather feedback, and adjust backlog priorities.
5	Final Demo	Once	Live In-	Member 1	Practice

	Rehearsal		Person / Virtual		presentation flow, timing, and Q&A handling prior to final evaluation.
6	Documentation Sync	Bi-Weekly	Confluence / Shared Drive	Member 1	Ensure all project templates, architecture diagrams, and test reports are updated.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Time zone alignment for remote team synchronization	Established fixed daily standup windows and asynchronous progress updates via GitHub and Slack channels.
2	Complex technical dependency handoffs between Snowflake ETL and Tableau visualizations	Created clear API and data schema contracts and conducted paired review sessions before dashboard integration.
3	Managing feedback changes during late-stage sprint cycles	Utilized structured backlog prioritization and change-request logs to filter critical demo-blocking items.