Demonstration of Proposed Features

Date: 28 October 2026
Team ID: EN25CS3010655
Project Name: Health360: Comprehensive Healthcare Risk & Disease Analytics
Maximum Marks: 1 Mark

This document captures all the features that were proposed during the project planning phase and tracks whether each feature was successfully implemented and demonstrated. It serves as evidence of the team's ability to deliver on the proposed solution.

Proposed Features & Implementation Status:

S.No	Feature Name	Description	Status (Implemented / Partial / Pending)	Demonstrated (Yes / No)	Remarks
1	Continuous Vital Sign Tracking	Real-time telemetry and monitoring of patient heart rate, SpO2, and temperature.	Implemented	Yes	Fully functional via IoT simulated sensor stream and Snowflake tables.
2	Multi-Disease Risk Scoring	Automated ML risk scoring algorithm (0-100 scale) for cardiovascular, diabetes, and stroke risk.	Implemented	Yes	Successfully calculated and stored in CURATED/MART layers.
3	Automated Emergency Alerts	Instant threshold-based alerts triggered when patient vitals cross safety limits.	Implemented	Yes	Demonstrated via real-time dashboard notification triggers.
4	Role-Based Dashboards	Tailored web/mobile dashboards for patients, doctors, and system administrators.	Implemented	Yes	Verified interactive views with dynamic filtering in Tableau.
5	Secure EHR	Encrypted	Implemented	Yes	Deployed in

	Cloud Storage	data warehousing and data ingestion pipeline compliant with data standards.			Snowflake with RAW, STAGING, and CURATED schemas.
6	Downloadable Health Reports	Generation of summary health report exports in PDF and CSV formats.	Implemented	Yes	Successfully tested and demonstrated during live review.

Feature Implementation Summary:

Total Features Proposed	6
Total Features Implemented	6
Total Features Demonstrated	6
Overall Implementation Rate (%)	100%