Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	28 October 2026
Team ID	EN25CS3010655
Project Name	Health360: Comprehensive Healthcare Risk & Disease Analytics
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	Member 1
Sprint-1		USN-2	As a user, I will receive confirmation email once I have registered for the application	1	High	Member 1
Sprint-2		USN-3	As a user, I can register for the application through Facebook	2	Low	Member 1
Sprint-1		USN-4	As a user, I can register for the application through Gmail	2	Medium	Member 1
Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password	1	High	Member 1
Sprint-1	Dashboard	USN-6	As a patient, I can view real-time health vitals (Heart Rate, SpO2, Temp) on my dashboard.	5	High	Member 1

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Remote Monitoring	USN-7	As a doctor, I can view continuous historical health trends and risk scores for assigned patients.	5	High	Member 1
Sprint-2	Disease Analytics	USN-8	As a doctor, I receive instant automated ML alerts when a patient's vitals cross safety thresholds.	8	High	Member 1
Sprint-3	Data Ingestion	USN-9	As an admin, I can connect IoT sensor gateways and stream real-time patient data to cloud storage.	5	High	Member 1
Sprint-3	User Management	USN-10	As an admin, I can manage user roles, medical staff permissions, and access logs securely.	3	Medium	Member 1
Sprint-4	Reporting	USN-11	As a doctor, I can generate downloadable PDF/CSV health summary reports for patients.	5	Medium	Member 1
Sprint-4	System Audit	USN-12	As an auditor, I can review data privacy and compliance logs to ensure HIPAA/GDPR adherence.	3	Low	Member 1

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	18	6 Days	24 Oct 2026	29 Oct 2026	18	29 Oct 2026
Sprint-2	20	6 Days	31 Oct 2026	05 Nov 2026	20	05 Nov 2026
Sprint-3	18	6 Days	07 Nov 2026	12 Nov 2026	18	12 Nov 2026

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-4	16	6 Days	14 Nov 2026	19 Nov 2026	16	19 Nov 2026
Total	72	24 Days	24 Oct 2026	19 Nov 2026	72	19 Nov 2026

Velocity:
Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/
https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management
https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
https://www.atlassian.com/agile/tutorials/epics
https://www.atlassian.com/agile/tutorials/sprints
https://www.atlassian.com/agile/project-management/estimation
https://www.atlassian.com/agile/tutorials/burndown-charts